



# HOWARD SMITH WHARVES

EST. 1935

## Howard Smith Wharves

### Official Construction Update

Update 11 / 9<sup>th</sup> April 2018

Week	Activities	Impact
9 <sup>th</sup> – 14 <sup>th</sup> Apr	<ul style="list-style-type: none"> <li>• Structural Steel Building B</li> <li>• In-ground Services to Building C</li> <li>• Structural Steel to Building E</li> <li>• Bulk Earthworks &amp; Stormwater Drainage to Basement 1</li> <li>• Columns Ground – Level1 Hotel</li> <li>• Level 1 suspended slab Hotel</li> </ul>	<ul style="list-style-type: none"> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> <li>• Rock breaking for basement footing excavation</li> </ul>
16 <sup>th</sup> – 21 <sup>st</sup> Apr	<ul style="list-style-type: none"> <li>• Structural Steel Building B</li> <li>• In-ground Services &amp; concrete slab to Building C</li> <li>• Structural Steel to Building E</li> <li>• Bulk Earthworks &amp; Stormwater Drainage to Basement 1</li> <li>• Columns Ground – Level1 Hotel</li> <li>• Level 1 suspended slab Hotel</li> <li>• Commence cliff lift footing construction on Bowen Terrace</li> </ul>	<ul style="list-style-type: none"> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> <li>• Rock breaking for basement footing excavation</li> <li>• Works area established on Bowen Terrace (Wilson outlook reserve) for Cliff Lift construction</li> </ul>
23 <sup>rd</sup> – 28 <sup>th</sup> Apr	<ul style="list-style-type: none"> <li>• <b><u>QUT Fun Run Sunday 29th April</u></b></li> <li>• Structural Steel &amp; roof batten replacement Building B</li> <li>• Concrete slab to Building C</li> <li>• Structural Steel to Building E</li> <li>• Bulk Earthworks &amp; Stormwater Drainage to Basement 1</li> <li>• Level 1 suspended slab Hotel</li> <li>• Level 2 columns and walls</li> <li>• Cliff lift footing construction on Bowen Terrace</li> </ul>	<ul style="list-style-type: none"> <li>• <b><u>Increased traffic through shared pathway for fun run</u></b></li> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> <li>• Rock breaking for basement footing excavation</li> <li>• Construction area on Bowen Terrace</li> </ul>
30 <sup>th</sup> Apr – 5 <sup>th</sup> May	<ul style="list-style-type: none"> <li>• Structural Steel &amp; roof batten replacement Building B</li> <li>• In-ground Services &amp; concrete slab to Building C</li> </ul>	<ul style="list-style-type: none"> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> </ul>





# HOWARD SMITH WHARVES

EST. 1935

## Howard Smith Wharves

### Official Construction Update

- Structural Steel to Building E
- Bulk Earthworks & Stormwater Drainage to Basement 1
- Level 1 suspended slab Hotel
- Level 2 columns and walls
- Cliff lift footing construction on Bowen Terrace
- Rock breaking for basement footing excavation
- Construction area on Bowen Terrace

For more information, please visit [hutchies.com.au](http://hutchies.com.au) or contact the Project Manager, Timothy Ferguson on 0419 762 437







SPORT

BRISBANE

# QUT CLASSIC 2018

SUPPORTING THE QUT LEARNING POTENTIAL FUND



## Sunday 29 April 2018

RACES STARTING FROM 7.30AM QUT GARDENS POINT  
Individual and team registrations available – early bird rates from \$15

w: [qutclassic.com](http://qutclassic.com) | e: [sports@qut.edu.au](mailto:sports@qut.edu.au)

### SPONSORS

