

Official Construction Update – Noisy Works



QLD Parliamentary Annexe

Date 21/09/2022

Week	Activities	Impact
26/09/22 to 07/10/22	Jack hammering (noisy works) will commence on level 7 to remove tiles in preparation for back propping through level 6. Jack hammering will be intermittent each day	Staff on level 6 will be impacted by intermittent periods of noisy works.
12/10/22 to 19/10/22	Demolition works to commence on level 6 to install back propping on level 6. This work is expected to finish on 19th October.	<p>This work will have an effect on staff in the following areas on level 6 – please refer to the below plan:</p> <ul style="list-style-type: none"> Property Services – Southern side of dividing wall with 1 possibly 2 workstations. Library – 2 props required in compactus area, 1 set of shelves to be relocated. Library stationary store, shelving to be relocated. Back props to be located behind Library reception, books and shelf will require relocation. Committees – Propping required in 2 locations. Committee room 2 will not be available during this period. Access from committees along the corridor to the committee rooms will be removed for the duration of works.

Official Construction Update – Noisy Works

Tower Refurbishment Program Room Impacts

Updated 14/09/22

ROOM AFFECTED	REASON	START	END	19/9/2022	26/9/2022	3/10/2022	10/10/2022	17/10/2022	24/10/2022		
Gymnasium	Erect safety hoarding on Level 7	19/09/2022	30/09/2022	[Impact]							
O'Donovan Library	Relocation of Library Staff	13/09/2022	31/12/2023	[Impact]							
Meeting Room 1	Relocation of Technical Committee Secretary	13/09/2022	31/12/2023	[Impact]							
Committee Room 2	Installation of Back Propping	12/10/2022	19/10/2022					[Impact]			
Parliament House	Installation of Tower Crane	21/10/2022	24/10/2022						[Impact]		
Parliamentary Annexe	Installation of Tower Crane	21/10/2022	24/10/2022						[Impact]		
Library offices on Level 6	Exclusion Zone for Entire Project	5/10/2022	31/12/2023				[Impact]				
Library Compactus	Exclusion Zone for Entire Project	24/10/2022	31/12/2023						[Impact]		
Library Foyer	Exclusion Zone for Entire Project	5/10/2022	31/12/2023				[Impact]				
Library Seminar Room	Exclusion Zone for Entire Project	5/10/2022	31/12/2023				[Impact]				
Committee Offices: 6.14A - Technical & Education	Exclusion Zone for Entire Project	5/10/2022	31/12/2023				[Impact]				

As always Hutchies aims to ensure our works have minimal disruption to the surrounding neighbourhood and we will monitor dust and vibration during demolition activities.

We thank you for your support of the project and invite you to contact us on the below details if you have any questions or would like to share feedback throughout the process.

Get in touch

Shaun Spooner
Site Manager
M / 0419 762 432
E / shaun.spooner@hutchinsonbuilders.com.au

Toby Labuc
Project Manager
M / 0468 987 958
E / toby.labuc@hutchinsonbuilders.com.au

Roisin Toomey
Site Safety Advisor
M / 0456 773 153
E / roisin.toomey@hutchinsonbuilders.com.au

Find out more about this project online at hutchies.com.au/parliamentaryannexe