
Project Overview
The complex comprises of 10 units and 
1 retail shop at ground level built on a site 
abutting all 4 boundaries. The site has very 
restrictive access via a small lane located at 
the rear of the site. The building is a typical 
concrete / blockwork construction with 
external rendered walls with feature wall tiling 
and stainless steel panels. Internal finishes 
will be medium to high quality. 

Delivery Method
Jewel on Lygon had been under construction 
for almost 24 months and was some 7 
months behind program when the originally 
appointed builder was unable to complete 
the works.  Hutchinson’s were commissioned 
under a Construction Management contract 
to fast track the completion of the project 
and mitigate the potential for increases in 
lost revenue for the Client.  Our role was to 
complete a survey of the existing building 
to obtain a cost to complete value engaging 
contractors to complete the project.  For 
critical services trades negotiations with 
the existing contractors meant the ability 
to reduce costs through re-education with 
structures trades re-tendered to obtain the 
most competitive market pricing available 
due to the shift in global conditions from the 
original commencement period.
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