



# HOWARD SMITH WHARVES

EST. 1935

## Howard Smith Wharves

### Official Construction Update

Update 8 / 20<sup>th</sup> December 2017

Week	Activities	Impact
25 <sup>th</sup> Dec – 30 <sup>th</sup> Dec	<ul style="list-style-type: none"> <li>• MAIN SITE CLOSED</li> <li>• Stormwater Drainage to site entrance</li> </ul>	<ul style="list-style-type: none"> <li>• Plant &amp; Machinery working adjacent shared pathway</li> </ul>
1 <sup>st</sup> Jan – 6 <sup>th</sup> Jan	<ul style="list-style-type: none"> <li>• MAIN SITE CLOSED</li> <li>• Stormwater Drainage to site entrance</li> </ul>	<ul style="list-style-type: none"> <li>• Plant &amp; Machinery working adjacent shared pathway</li> </ul>
8 <sup>th</sup> Jan – 13 <sup>th</sup> Jan	<ul style="list-style-type: none"> <li>• Footings &amp; Slab on ground to Hotel</li> <li>• Slab on ground to heritage buildings</li> <li>• Boardwalk construction to building E &amp; 2</li> </ul>	<ul style="list-style-type: none"> <li>• Stop/go to shared pathway for construction traffic</li> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> </ul>
15 <sup>th</sup> Jan – 20 <sup>th</sup> Jan	<ul style="list-style-type: none"> <li>• Footings &amp; Slab on ground to Hotel</li> <li>• Slab on ground to heritage buildings</li> <li>• Boardwalk construction to building E &amp; 2</li> </ul>	<ul style="list-style-type: none"> <li>• Stop/go to shared pathway for construction traffic</li> <li>• Plant &amp; Machinery working adjacent shared pathway</li> <li>• Deliveries via Boundary Street</li> </ul>

For more information, please visit [hutchies.com.au](http://hutchies.com.au) or contact the Project Manager, Timothy Ferguson on 0419 762 437

